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DRAFT HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

September 22, 2011 
 
These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on September 22, 2011, at the 
CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which 
is made up of representatives from the United States (U.S.) Department of the Navy (Navy), the 
U.S. Environmental Protection Agency (USEPA), the California Department of Toxic 
Substances Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board 
(RWQCB). The City of San Francisco (City), their consultants, the Lennar team of developers, 
and Navy consultants also attended the meeting. These minutes describe the key points, 
decisions, and action items agreed to at the meeting. A list of attendees is included as Attachment 
A. The document review table is included as Attachment B. Action items from the meeting are 
included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with 
introductions. Craig Cooper (USEPA), Ryan Miya (DTSC), and Ross Steenson (RWQCB) were 
present to represent the regulatory agencies involved on the project.  

Action Items:     

 Mr. Miya will discuss with California Department of Public Health (CDPH) their comments 
made on the Parcel E-2 Proposed Plan. Complete.  

 Provide Mike McGowan information regarding cancer risk for radiological contamination 
that falls within the risk range of 10-6 versus 10-4 and how action levels compare to the 10-6 

risk level. Complete. Mr. Yantos noted that Mr. McGowan wanted a greater explanation of 
risk in the executive summary of the radiological reports. Mr. Yantos stated that they will 
revise the executive summaries in the radiological reports to provide a more-simple 
explanation of the risk numbers for the public to review.  

 Develop estimate for mass of creosote removed from the San Francisco Bay. Complete. Mr. 
Forman mentioned the Ms. Jackie Dunn (Navy) had worked on this estimate but were having 
a hard time quantifying the amount of creosote in the wood and any estimate would not likely 
be accurate. Mr. Forman added that that rather than providing an estimate on the amount of 
creosote removed from San Francisco Bay, the Navy will state how many pilings or the 
amount of wood debris removed and note that this wood was creosote impacted.  

 Navy will discuss Submarine Pens or Dry Docks 5 through 7 with Lori Lowman (Navy) to 
see why they have historically been included on maps showing them as radiologically 
impacted when they were not identified in the Historic Radiological Assessment Report. In 
Progress. Mr. Forman will continue to follow up with Ms. Lori Lowman to see what needs to 
be included in the radiological screening activities.  
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2.0 Radiological Update (Melanie Kito, Navy)  

Ms. Kito began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Copper asked if all buildings 
are considered radiologically impacted. Ms. Kito responded no and asked Mr. Yantos to forward 
the agencies a map showing the radiologically impacted buildings. Ms. Kito said that the Navy is 
waiting on a free release letter from CDPH for Building 414 and the Navy is waiting on the 
CDPH confirmation sample request for the Building 701 site. The free release letter was received 
for Building 810 on September 14, 2011.  

The Navy has submitted response to comments on the Draft Final Status Survey (FSS) for 
Building 704 and the Draft FSS for Installation Restoration (IR)-04 Scrap Yard is in Navy 
Radiological Affairs Support Office (RASO) review. The Draft UC-3 Remedial Action 
Completion Report (RACR) is anticipated for submittal on October 14, 2011.  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011, and 
approximately 60 percent of the parcel is complete. To date, 14,061 linear feet of sanitary sewer 
and storm drain lines have been removed. Twenty-one survey units are currently being surveyed 
and sampled and two survey units have been restored.  
 
Ms. Kito summarized the Parcel C building surveys. The Navy issued Draft FSS reports for 
Buildings 214 and 271 in August. The Navy has completed surveys of Buildings 203, 241, and 
272, and they are currently drafting a FSS report for these buildings. The demolition of non-
impacted Building 234 was completed on August 18, 2011.  
 
The sanitary sewer and storm drain line removal commenced in the Parcel E 500-series buildings 
and building sites on July 12, 2011, and is approximately 40 percent complete. RASO approved 
task-specific plans (TSPs) for Building Sites 503, 507, 508, 509, 510/510A, and 517. The 
Building Sites 500 and 506 TSP is under RASO review and the Navy is drafting TSPs for 
Buildings 520, 521, and 529. Mr. Forman noted that Building 529 contains the radioactive vault, 
which they have discussed previously. The Navy will videotape the opening of the radioactive 
vault for the regulators. Mr. Yantos noted that the entire vault will be removed.  
 
Ms. Kito summarized the field work at the Parcel E 500-series buildings and building sites. The 
site preparation activities are continuing, the Navy is conducting radiological surveys of the 
Building 503 site soil, the Navy completed surveying of former Buildings 509 and 517 concrete 
foundations and RASO is reviewing the data, and the Navy is continuing to perform material and 
equipment (M&E) surveys in Building 521. The Navy has removed approximately 8,083 linear 
feet of storm drain and sewer removals within Parcel E and is approximately 40 percent 
complete on the site.  
 
Ms. Kito said they have found some cesium contamination in some of the survey units at Gun 
Mole Pier and the Navy is developing a plan for surveying the concrete foundations and other 
concrete structures in the area. They are also currently removing approximately 146,000 square 
feet of radiologically impacted asphalt at the Gun Mole Pier.  
 
Elevated levels of Cesium 137 and Radium 226 have been found around Building 313, 313A, 
and 322 sites. Remediation of Survey Units 1, 2, and 3 is complete while Survey Unit 4 is in 
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progress. The storm drain and sanitary sewer removal in Parcel D-1 is approximately 85 percent 
complete and they have submitted 13 internal draft survey unit project reports (SUPRs) and 
received backfill approval on three of them.  
 
The Navy is awaiting review and concurrence from the CDPH on the B-140 technical 
memorandum and FSS. The Navy is planning on setting up a meeting with CDPH to discuss the 
historical timeline of B-140 site. The Navy received comments back on the draft SUPR SU-186 
on September 1, 2011. The draft Parcel B RACR will be submitted to the regulatory agencies in 
October 2011.  
 
The Navy is preparing responses to the regulatory comments on the draft Parcel G RACR. SU-
204 was backfilled on August 10, 2011, a draft SUPR is under development for this work and the 
results will be incorporated into the Parcel G final RACR.  
 
The UC-1/UC-2 RACR was issued final on March 2, 2011, and the Navy has received letters 
from DTSC and CDPH – Environmental Management Branch (CDPH-EMB) supporting 
unrestricted release of Parcels UC-1 and UC-2 on September 14, 2011. The Navy will coordinate 
with CDPH to conduct a site walk of the site.  
 
Ms. Kito noted that the second version of the Draft Radiological Risk and Dose Modeling for 
Site IR-7 and IR-18 in under agency review since it was submitted on September 12, 2011. 
 
 
3.0 Parcel E IR-03 Non-aqueous Phase Liquid (NAPL) Characterization and 

Bench-scale Treatability Study (Hamide Kayaci, Navy) 

Ms. Hamide introduced IR-03, which is two former oil reclamation ponds. The ponds were used 
in the 1940s to process used oil from HNPS, Treasure Island and Alameda Naval Air Station. 
The ponds were backfilled in the 1970s to 10 feet below ground surface (bgs). The NAPL found 
at the site includes a mixture of weathered diesel and motor oil. Site contaminants include 
metals, volatile organic compounds, semi-volatile organic compounds, polychlorinated biphenyls 
(PCBs), total petroleum hydrocarbons, and potentially radionuclides.  
 
In the late 1990s a 0.5-inch-thick sheet pile wall approximately 30 feet from the shoreline. The 
wall is approximately 800 feet long and was installed to stop NAPL from migrating toward the 
San Francisco Bay. Following installation of the wall, the site was covered with Geosynthetic 
Clay Liner and a top soil cover. Currently, there is NAPL on both sides of the wall. Mr. Cooper 
asked how the site became radiologically impacted. Mr. Forman noted that the site is within the 
area assumed to radiologically impacted but the site itself wasn’t specifically identified as such. 
Mr. Cooper noted that he would like to tour the site. Mr. Forman noted that the site is graded and 
covered with vegetation and there is nothing to see. He will set up access if the regulators want 
to visit the site.  
 
The objective of the site characterization is to assist in selection of the NAPL treatment 
alternatives from Parcel E Feasibility Study. The characterization will define the lateral and 
vertical extent of NAPL. It will help evaluate the effectiveness of enhancing NAPL removal with 
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in-situ thermal treatment and dual-phase extraction (DPE) of NAPL. They will evaluate the 
feasibility of removing NAPL-contaminated soil by excavation.  
 
 
Phase I of the NAPL characterization included using a cone penetrometer test (CPT) to 
characterize subsurface lithology. A laser-induced fluorescence (LIF) survey was used to 
estimate lateral and vertical extent of NAPL in soil and groundwater at the site. Confirmation 
sampling and analysis was used to confirm and calibrate the NAPL characterization data.  
 
Phase II will include the bench-scale treatability study, which will include sampling, determining 
the density and viscosity properties of the NAPL as a function of temperature, and column tests 
to evaluate NAPL extractability with thermal treatment. 
 
Ms. Hamide noted that they have advanced seven borings to date but that the work is going 
slower than expected based on subsurface refusal. The Navy is stepping out when they encounter 
refusal and trying to resample. Mr. Cooper asked if the petroleum contamination onsite was all 
generally the same or if there were pockets of lighter and heavier petroleum hydrocarbons 
present. The Navy stated that for the most part, the site is generally a mixture of hydrocarbons 
but the characterization samples will give them a better idea of what the site contains.  
 
LIF allows for real-time, in-situ field screening of petroleum compounds in soil and water. LIF 
uses ultraviolet laser pulses through an optical fiber into the subsurface. Petroleum contaminants 
respond with a fluorescence response that is conveyed to a detector by a second fiber. The 
response varies by petroleum type, necessitating confirmation sampling for calibration.  
 
The bench-scale treatability study is intended to evaluate the NAPL density and viscosity as a 
function of temperature. Column tests will evaluate NAPL extractability as a function of 
temperature. There will be a three temperature evaluations, which will be used to estimate NAPL 
extractability, quantify hydrocarbon emissions, hydrocarbon residual concentrations in soil and 
water, and the mass balance of total petroleum hydrocarbons.  
 
Then Navy mobilized to the site in September 2011 and completed the CPT-LIF investigation on 
September 26, 2011, and recommendations will be submitted to the regulators in the form of a 
short technical memorandum on September 29, 2011. The Phase II bench-scale treatability study 
will be performed on October 12 through February, 2012. The Draft Completion Report will be 
submitted in July 2012 with the final to follow in October 2012. Mr. Steenson asked for a boring 
sample location map. The Navy will distribute the boring location map and boring data for 
regulatory review.  
 

4.0 PCB Hot-Spot Area Time Critical Removal Action (TCRA) (Melanie Kito, 
Navy) 

Ms. Kito in conjuncture with Ms. Lara Urizar (Navy) provided an update on the PCB hot-spot 
TCRA. Ms. Kito pointed out the areas of excavation on figures shown during the presentation. 
Tiers 3 and 5 excavation began in August 2010. Tier 3 has been 100 percent excavated to a depth 
between 3 and 10 feet bgs and confirmation samples have been collected. Grid 231 sidewall 
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samples do not meet action levels for closure and over-excavation is planned in September 2011. 
The next step is submittal of a final conditions survey package to RASO for review. There has 
been no over-excavation required in the Tier 5 grids.  
 
The Navy began excavation of Tier 2 on October 19, 2010. One hundred percent of grids in Tier 
2 have been excavated, sampled, and backfilled with clean sand. Over-excavation was required 
in six grids. Over-excavations were completed with the exception of a Grid 177 sidewall. The 
construction access road currently prevents over-excavation of the Grid 177 sidewall. The 
sidewall will be over-excavated after the geotechnical investigation.  
 
Tier 1 commenced excavation on May 11, 2011. Approximately 78 percent of the Tier 1 grids 
have been excavated, sampled, and backfilled. Currently, four grids require over-excavation, 
three grids are pending confirmation sampling results and three grids still need to be excavated. 
To date they have excavated approximately 19,000 cubic yards of soil.   
 
The Navy will continue hot-spot excavation through December 2011 and continue soil screening 
and sampling from September to February 2012. They will demobilize in February 2012, and 
submit the draft RACR in April 2012. 
 
5.0 Early Transfer Schedule Update (Keith Forman, Navy) 

Ms. Kito mentioned that Jackie Dunn was previously working on Parcel E and they are looking 
for a new project manager to help fill the row.  

Ms. Kito noted that the Navy needs more time for finishing the Parcel E Final Feasibility Study 
and will likely be pushed back to roughly April 2012. Ms. Brownell noted that this would impact 
UC-3 but would like the Navy to look at the backend schedule to make sure UC-3 does not get 
delayed. The Navy responded that they don’t want to delay UC-3 and will look at when to split 
UC-3 from Parcel E.  

Ms. Brownell would like the Navy to give the City of San Francisco a heads up on the Parcel 
D-2 schedule 6 months prior to site transfer so that all the legal and real estate staff have time to 
complete their tasks before transfer. Ms. Kito thinks that the property will likely not transfer until 
next summer.  

6.0 Community Involvement Update (Keith Forman, Navy) 

Mr. Robinson (CirclePoint) discussed the Parcel E-2 Propose Plan community meeting that was 
held on September 20, 2011. They had several comments from the audience and one written 
comment from the meeting. The Navy is exploring whether the local apartment complexes would 
like their own Parcel E-2 Propose Plan focus meetings. They have not yet responded to the 
Navy’s request. The Navy is planning additional bus tours with Tabernacle Ministers and the 
Indian Basin associated in October 2011. The Navy will be doing radio interviews with Ida 
Choy, Carlos DeMarty, and KPOO (pending confirmation). They are also looking into doing 
additional more mainstream media interviews.  
 
The Navy has an upcoming Community Advisory Committee meeting on October 17, 2011, and 
the final community meeting will be December 7, 2011, and will discuss the year in review.  
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Ms. Brownell asked the Navy if they have received their invitations to the San Francisco Board 
of Supervisors for the October 24, 2011 meeting. Mr. Forman responded that they have not 
received an invitation. She also asked about the extension on the Parcel E-2 Proposed Plan 
comments and her preference would be for the Proposed Plan to go final November 14, 2011. 
Mr. Forman asked the agencies if they were okay extending the Proposed Plan comment 
deadline to November 14, 2011. Nobody had a problem with this new date.  
 
Ms. Brownell will send her comments on the Parcel E-2 Proposed Plan to Keith for his future 
presentations. Her biggest comment would be to omit the slide that shows the risk exposure 
pathways.  
 
7.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on October 27, 2011, at the CH2M HILL Offices in Oakland, 
California. Action items are included as Attachment C.  
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ATTACHMENT A: 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M Hill Offices 
  155 Grand Avenue 

Oakland, CA 
Date/Time: September 22, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
     
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
 Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil  
 Deb Theroux 619.532.0919 debra.theroux@navy.mil  
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov  
     
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
 Kathleen Low  klow@waterboards.ca.gov  
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com  
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 

Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

     
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Doug Peeler  doug.peeler@sealaska.com 
 

     
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com X 
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard  kleonard@itsi.com  
 Jeff Hess 925-946-3104 jhess@itsi.com X 
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com  
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com  
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com  
 Jeff Fenton    
 Ray Hendry 303-807-4421 lrhendy@mactec.com  
 Alfonso Ang 415-278-2108 aang@mactec.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
Circle Point Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com  
 Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
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Organization Name Phone Number E-Mail Address Present 

     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org  
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov  
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
September 22, 2011 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

Documents Historically Reviewed 

1 Basewide Semiannual Groundwater 
Monitoring Report 

6/21/11 n/a      

2 UC-3 Final Survey Unit Project 
Reports (SUPR) for Units 177, 
178, 179, 182, and 183, Work 

Package 40` 

6/24/11 n/a      

3 E-2 ARARs Request Letter For 
Shipshielding  

Action Memorandum 

6/27/11 7/29/11   8/10/2011   

4 UC-3 Final Survey Unit Project 
Reports (SUPR) for Units 184, 

187, 189, and 190, Work 
Package # 41 

6/28/11 n/a      

5 D-2 Draft Final FOST 6/29/11 7/29/11   7/29/2011 7/25/2011 7/29/2011 

6 Basewide Basewide Stormwater Annual 
Report 

6/29/11 n/a      

7 B,D-
1,G,UC-2 

Draft Soil Gas Survey Tech 
Memo 

7/1/11 8/10/11 Comment 
Period  

Extended 

8/17/11 8/16/11 8/11/11 8/15/11 

8 B Revised Final Remedial Design 
Package Parcel B (Excluding IR 

Sites 7 and 18) 

7/5/11 n/a      

9 Basewide Final Survey Unit Project 
Reports Abstract, Revision 3, 

Sanitary Sewer and Storm Drain 
Removal Project 

7/7/11 n/a      
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
September 22, 2011 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

Document Review Period Recently Completed 

1 E Draft Final Parcel E Feasibility 
Study 

7/8/11 8/11/11   8/23/11   

2 E-2/B Final Work Plan for Geotechnical 
Investigation at Parcel E-2 (IR 

Site 01/21) and Parcel B (IR Site 
26) 

7/8/11 n/a      

3 Basewide Final Survey Unit Project 
Reports Abstract for Sanitary 

Sewer and Strom Drain Removal 
Conducted After January 1, 2011 

7/8/11 n/a      

4 B,D-1,G Draft RACR with CSR for B,D-1, 
and G Hot Spots to BCT 

7/15/11 8/15/11   8/19/11 8/10/11 8/19/11 

5 E Final Final Status Survey 
Results, Building 701 Site 

7/19/11 8/19/11      

6 B Unrestricted Radiological 
Release of Building 140 

Including the Suction Channel 
and 

7/20/11 8/22/11      

7 B,C Draft Survey Unit 186 Project 
Report, Parcels B and C 

Sanitary Sewer and Storm Drain 

7/25/11 8/26/11      

8 F Final Radiological Data Gap 
Investigation Work Plan 

8/1/11 n/a      

9 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11  8/19/11  8/4/11 8/11/11 

Documents Currently Under Review 

1 UC-1,UC-2 Final Rad RACR 3/2/2011 pending Concurrence     
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
September 22, 2011 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

2 B Final - Petroleum hydrocarbon 
Site Closeout Report Parcel B, 

Vol 1 and 2 

8/2/11 n/a      

3 E-2 Final Quarterly Gas Monitoring 
Report to BCT (For April through 

June 2011) 

8/10/11 n/a      

4 E-2 Final Annual Landfill Cap 
Operation and Maintenance 

Report for 2010-2011 

8/17/11 n/a      

5 C Draft Final Status Survey 
Results, Building 214 

8/17/11 9/16/11      

6 C Draft Final Status Survey 
Results, Building 271 

8/19/11 9/19/11      

7 E Final IR03 Work Plan 8/24/11 9/2/11 Concurrence     

8 B Draft Action Memorandum 
Removal of UST 113 A, IR Site 

42 

9/12/11 10/12/2011      

9 E-2 Final Proposed Plan (Public) 9/7/11 n/a public 
comment 

    

Documents for Upcoming Review (next 3 months) 

1 C Draft Pre-RA Initial 
Characterization Work Plan (RU 

C1, RU C4, RU C5) 

9/26/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

2 C Draft RU C2 Pre Remedial 
Action (RA) Initial 

Characterization Work Plan 

9/26/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    



HPNS BCT Meeting Minutes, September 22, 2011 Page 13 

 

HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
September 22, 2011 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

3 C Draft RU C5 GWTS Completion 
Report 

9/30/11 n/a Date 
Tentative 

    

4 E-2 Draft TCRA Action Memo for 
Shipshielding 

9/30/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

5 G Final Rad RACR 10/6/11 n/a Date 
Tentative 

    

6 UC-3 Draft Rad RACR 10/14/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

7 C, E Draft Soil Vapor Sampling Work 
plan 

10/26/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

8 E Draft Final Parcel E FS 
Radiological Addendum 

10/28/11 45 days 
from  

submittal 
date 

Date 
Tentative 

    

9 C Final RU-C2 Pre Remedial 
Action Initial Characterization 

Work Plan 

10/31/11 n/a Date 
Tentative 

    

10 E-2 Final Quarterly Gas Monitoring 
Report to  

BCT (For July through 
September 2011) 

11/2/11 n/a Date 
Tentative 

    

11 E Final Parcel E Feasibility Study 11/14/11 n/a Date 
Tentative 
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
September 22, 2011 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

12 E-2 Draft TCRA Work plan for 
Shipshielding Area 

11/15/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

13 B Final RACR for IR 7 and 18 11/18/11 n/a Date 
Tentative 

    

14 C Draft Final Pre-RA Initial 
Characterization Work Plan (RU 

C1, RU C4, RU C5) 

11/19/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

15 C Draft Final RU_C5 GWTS 
Completion Report 

11/23/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

16 B Draft RACR for IR 7 and 18 11/29/11 30 days 
from  

submittal 
date 

Date 
Tentative 

    

17 B,D-
1,G,UC-2 

Final Soil Gas Survey Tech 
Memo 

12/9/11 n/a Date 
Tentative 

    

* Comments deferred to other agency PCB Polychlorinated biphenyl 
CAP Corrective Action Plan ROD Record of decision 
CDPH California Department of Public Health RI Remedial investigation 
DTSC Department of Toxic Substances Control RTC Response to comment 
EPA U.S. Environmental Protection Agency SF San Francisco 
FOSL Finding of suitability to lease TCRA Time critical removal action 
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 

FSS n/a Final Status Survey Not applicable   
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ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 
ACTION ITEMS  

 

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items from BCT Meeting on September 22, 2011 

1 

Chris Yantos will send the 
USEPA, DTSC, and City of San 
Francisco a copy of the RAD-
impacted maps 

Chris Yantos, Navy  Chris Yantos, Navy  

2 
The Navy will schedule a site 
walk for UC1/UC2 with CDPH.  

Navy  Navy  

3 
Hamide Kayaci will send boring 
locations and logs for IR-03 to 
the agencies. 

Hamide Kayaci, 
Navy 

 
Hamide Kayaci, 

Navy 
 

Outstanding Action Items 

1 
Ryan Miya will talk to CDPH 
about comments on the Parcel 
E-2 Proposed Plan. 

Ryan Miya, DTSC  Ryan Miya, DTSC Action complete. 

2 

Revise RTCs to Mike McGowan 
explaining why Cancer Risk of 
10 -4 is acceptable for RAD when 
10-6 is used elsewhere at HPNS. 
Also include this information in 
future executive summaries. 

Navy  Yantos 

Action completed; future 
report executive summaries 
will do a better job of 
explaining cancer risk with 
respect to radiological 
contamination. 
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3 
Develop estimate for mass of 
creosote removed from Bay.  

Navy  Navy 

The estimate was not 
calculated since an accurate 
estimate would be difficult to 
ascertain. Instead, the Navy 
will identify the number of 
piles or the amount of wood 
debris removed from the site 
and note that most of the 
wood was coated with 
creosote.  

4 
Describe RAD-impacted 
designation areas on landside of 
Berths in Parcel B.   

Navy  Navy 

This action item is ongoing. 
Mr. Forman will continue to 
follow up with Ms. Lowman to 
see what needs to be 
included in the radiological 
screening activities  

 


